

RESOLUTION NO. 24-143

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SEASIDE

REDUCING THE SCOPE OF WORK FOR THE HILBY AVENUE TRAFFIC CALMING IMPROVEMENT PROJECT BETWEEN FREMONT BOULEVARD TO GENERAL JIM MOORE BOULEVARD AND APPROVING AN AMENDMENT TO THE PROFESSIONAL SERVICES AGREEMENT WITH PARAMETRIX INC. TO PREPARE BID DOCUMENTS FOR THE REDUCED PROJECT SCOPE FOR AN AMOUNT NOT TO EXCEED \$16,310.00.

WHEREAS, the Hilby Avenue Traffic Calming Improvement Project (Project) is an approved Capital Improvement Program Project identified in the approved FY 2024/2025 Budget; and

WHEREAS, the Project presented to City Council included red curbing at intersections, centerline and edge line striping, median islands, high visibility crosswalks, speed cushions, slurry seal, sharrow, signage and pavement markings throughout the Hilby Avenue corridor from Canyon Del Rey to General Jim Moore Boulevard; and

WHEREAS, the Project design was completed in June 2024, and around the same time the draft Storm Drain Master Plan revealed inadequacies in the storm drain network on Hilby Avenue and the Project was put on hold; and

WHEREAS, due to the uncertain time frame for construction of the storm drain improvements on Hilby, it is imperative to construct the Project with a reduced scope that will minimally impact future storm drain construction; and

WHEREAS, the reduced Project scope will construct the full design of traffic calming improvements on Hilby Avenue from Canyon Del Rey Boulevard to Fremont Boulevard and:

WHEREAS, the reduce the traffic calming measures from Fremont Boulevard to General Jim Moore Boulevard will include 8 speed cushions, red curbing at intersections, centerline striping, pavement markings, and signage; and

WHEREAS, the remaining traffic calming measures removed from the Project will be incorporated into the in the bid documents for the storm drain improvements and be constructed consecutively; and

WHEREAS, the City requested and Parametrix Inc, provided a proposal to prepare bid documents of the reduced Project scope for an amount not to exceed \$16,310.00.

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Seaside does hereby reduce the scope of work for the Hilby Avenue Traffic Calming Improvement


Project from Fremont Boulevard to General Jim Moore Boulevards as outlined above; and

BE IT FURTHER RESOLVED, that the City Council of the City of Seaside authorize the City Manager to execute an amendment to the professional services agreement with Parametrix Inc. to prepare bid documents for the reduced Project scope for an amount not to exceed \$16,310.00 for a total agreement not to exceed \$223,790.00.

PASSED AND ADOPTED at a regular meeting of the City Council of the City of Seaside duly held on the 21st day November 2024, by the following vote:

AYES:	5 COUNCIL MEMBERS:	Burks, Garcia-Arrazola, Miller, Oglesby, Pacheco
NOES:	0 COUNCIL MEMBERS:	None
ABSENT:	0 COUNCIL MEMBERS:	None
ABSTAIN:	0 COUNCIL MEMBERS:	None

APPROVED:




Ian N. Oglesby, Mayor

ATTEST:



Dominique L. Davis, City Clerk

APPROVED TO FORM:



Sheri L. Damon, City Attorney

